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A. This Change Order is Issued Pursuant To: The Changes Set Forth In Item 14 Are Made In
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X

Firm-Fixed-Price

01 2003DEC03

W52H09

TACOM-ROCK ISLAND

ROCK ISLAND IL  61299-7630

AMSTA-LC-CFA-C

MIKE WENDLAND (309)782-3225

EMAIL: WENDLANDM@RIA.ARMY.MIL

S0512A

DCMA VAN NUYS

6230 VAN NUYS BLVD

VAN NUYS  CA  91401-2713

C NONE HQ0339

06481

LITTON SYSTEMS, INC.

NAVIGATION SYSTEMS DIVISION

21240 BURBANK BLVD.

WOODLAND HILLS, CA. 91367-6675

TYPE BUSINESS: Large Business Performing in U.S.
DAAE20-00-D-0027/0008

2003JAN07

ACRN: AA NET INCREASE: $5,640.00

KIND MOD CODE: B

X

X

SEE SECOND PAGE FOR DESCRIPTION

                 /SIGNED/ 2003DEC03

VICKI AHLGRIM
AHLGRIMV@RIA.ARMY.MIL (309)782-3220
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

THE PURPOSE OF THIS MODIFCATION IS TO INCREASE THE AMOUNT OBLIGATED TO REPAIR PADS IMU'S. THE ORIGINAL AMOUNT OBLIGATED WAS ESTIMATED AT

$482,755.00. AFTER BILLING FOR THE COMPLETED IMU'S TO DATE, THE REMAINING FUNDS ARE NOT ADEQUATE TO COMPLETE THE REPAIR OF THE REMAINING

1 IMU. THE ACTUAL REPAIRS HAVE BEEN MORE EXTENSIVE THAN ORIGINALLY ESTIMATED. THE AMOUNT NECESSARY TO INCREASE IS $5,640.00 WHICH

INCREASES THE TOTAL AMOUNT OF THE CONTRACT FROM $482,755.00 TO $488,395.00.

THE CONTRACTOR'S ELECTRONIC MESSAGE DATED OCTOBER 22, 2003 ESTABLISHING THE NOT-TO-EXCEED AMOUNT TO COMPLETE REPAIRS FULFILLS THE INTENT

OF THE CONTRACTOR'S SIGNATURE; CONSEQUENTLY, THE CONTRACTOR IS NOT REQUIRED TO SIGN THIS MODIFCATION.

                                               *** END OF NARRATIVE A 002 ***
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0001AA        REPAIR OF IMU'S                                            13                                $        488,395.00              _______________                                                                               __________________

              NOUN: IMU'S FOR PADS

              PRON: M13PC333M1    PRON AMD: 02    ACRN: AA

              AMS CD: 060015UPKV

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 002               6            30-DEC-2003

                            $       228,450.00
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0001AA  M13PC333M1             AA       2        $         482,755.00  $           5,640.00            $         488,395.00

        060015UPKV

                                                                           _________________

                                                         NET CHANGE    $           5,640.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AA        97   X4930AC9G 6D           2571  S11116                W52H09           $           5,640.00                                                                                                          __________________

                                                                                          NET CHANGE    $           5,640.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $         482,755.00              $           5,640.00              $         488,395.00
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